


## CAMPUS MAP



Plan Key May - June Work

- ↔ 2 Way Vehicle Traffic
 - - - Pedestrian Traffic
◀▶ Construction Site Access
- ← Northbound Vehicle Traffic **ONLY** between 4:PM to 6AM
 - - - Altered Pedestrian Traffic –Open Between The Hours of 4:PM to 6:AM

## Activity for the period of May 23<sup>rd</sup> - June 3<sup>rd</sup>

### West Building Site (8)

### East Building Site (9)



- Working from north to south on each site which will include:
  - Utility tie-ins on Charlesfield Street.
  - Underground utility work within limits of Site 8.
  - Steel erection and cross laminated timber deck at Site 9.
  - Ongoing construction of Barbour Hall utility work.
- Construction start time 7:AM weekdays and 8:AM on weekends when necessary.
  - Overtime and Saturday work will be required for specific tasks.
  - Brook Street will be closed to vehicle traffic during work hours Mon – Fri as needed from 5/23 – 6/3.
  - **Sites will be closing at noon on Thursday 5/26 and will reopen Tuesday 5/31 at 7:AM.**

### Project Question Contacts:

Neighbors: [Community@brown.edu](mailto:Community@brown.edu) or 401-863-3717

Brown Students: FM Service Response at 401-863-7800

Urgent Matters After Hours: Brown's Department of Public Safety at 401-863-3322

### Project Information:

Brook Street Residence Hall : <https://brookstreet.brown.edu/>

Brown Facilities Management: <https://www.brown.edu/facilities/projects/capital-projects/current/brook-street-residence-halls>