


BROWN UNIVERSITY | Brook Street Residence Hall Communications




Update No.20 | Date 5/9/22

CAMPUS MAP



Plan Key

May Work



Project Question Contacts:

Neighbors: Community@brown.edu or 401-863-3717

Brown Students: FM Service Response at 401-863-7800

Urgent Matters After Hours: Brown's Department of Public Safety at 401-863-3322

Activity for the period of May 9th - May 20th

West Building Site (8)

East Building Site (9)



- Working from north to south on each site which will include:
 - Site 8 and Site 9: Masonry at south stair shafts.
 - Utility tie-ins on Brook Street and Charlesfield Street.
 - Underground utility work within building footprints.
 - Crane mobilization to Site 9 and preparation for steel erection.
 - Ongoing construction of Barbour Hall utility work.
 - Concrete placement on both sites.
- Construction start time 7:AM weekdays and 8:AM on weekends when necessary.
 - Overtime and Saturday work will be required for specific tasks.
 - Brook Street will be closed to vehicle traffic during work hours Mon – Fri from 5/9 – 5/13.

Project Information:

Brook Street Residence Hall : <https://brookstreet.brown.edu/>

Brown Facilities Management: <https://www.brown.edu/facilities/projects/capital-projects/current/brook-street-residence-halls>