


Update No.11 | Date 1/3/22

CAMPUS MAP



Activity for the period of January 3rd – January 15th

<image>

- Ongoing Vibration and Dust Mitigation Monitoring
- Razing of 250 Brook Street, Removal of Underground Storage Tanks
- Mobilization to East Site to Commence Site Excavation
- Construction Start Time 7:AM Weekdays and 8:AM on Weekends
 When Necessary

Project Information:

Brook Street Residence Hall : <u>https://brookstreet.brown.edu/</u> Brown Facilities Management: <u>https://www.brown.edu/facilities/projects/capital-</u> projects/current/brook-street-residence-halls