


Update No.12 | Date 1/17/22

CAMPUS MAP



Activity for the period of January 17th – January 28th



- Removal of Underground Storage Tanks
- Mobilization to East Site to Continue Site Excavation
- Mobilize to West Site to Commence Site Excavation
- Tree Removal on West Site
- Construction Start Time 7:AM Weekdays and 8:AM on Weekends When Necessary

Project Information:

Brook Street Residence Hall : <u>https://brookstreet.brown.edu/</u> Brown Facilities Management: <u>https://www.brown.edu/facilities/projects/capital-</u> projects/current/brook-street-residence-halls