


CAMPUS MAP



Plan Key July Work

- ↔ 2 Way Vehicle Traffic
 ↔ Pedestrian Traffic
◀▶ Construction Site Access
- ← Northbound Vehicle Traffic **ONLY** between 4:PM to 6AM
 - - - Altered Pedestrian Traffic –Open Between The Hours of 4:PM to 6:AM

Project Question Contacts:
 Neighbors: Community@brown.edu or 401-863-3717
 Brown Students: FM Service Response at 401-863-7800
 Urgent Matters After Hours: Brown's Department of Public Safety at 401-863-3322

Activity for the period of July 18th - July 29th

West Building Site (8)

East Building Site (9)



- Site 8:
- Structural steel and cross laminated timber deck

- Site 9:
- Continue underground utility work within building line
 - Continue exterior framing
 - Continue work on Barbour Hall duct bank
 - Mobilization of exterior envelope
 - Interior concrete placement

- Brook Street:
- Ongoing utility work for Brook Street crossing

Construction start time 7:AM weekdays and 8:AM on weekends when necessary.

- Overtime and Saturday work will be required for specific tasks.
- Brook Street will be closed to vehicle traffic during work hours Mon – Fri as needed.

Project Information:
 Brook Street Residence Hall : <https://brookstreet.brown.edu/>
 Brown Facilities Management: <https://www.brown.edu/facilities/projects/capital-projects/current/brook-street-residence-halls>